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ESTIMATE RUN 11/03/2020

ESTIMATE SUMMARY 14:04:26

CONTID: C21927         ESTIMATE NO: 0007 FINL 2005

PCN: 21927-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 West of Delta EB Lanes Resurfacing PERCENT TIME:

PROJECT NO: NHPP050A-033                  

US50 WEST OF DELTA EB LANES RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,577,116.25 PARTICIPATING $ $ -13,445.40

AWARD PROJECT AMT: 5,568,270.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 83,524.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.02

-13,445.40

-13,445.40

70,078.66

$

$

$

$

5,577,116.27

0.00

5,577,116.27

0.00

5,577,116.27

0.00

0.00

5,577,116.27

0.00

AMOUNT DUE 5,577,116.27 70,078.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 70,078.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

123.0 TIME ALLOW: 123

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2019

05/10/2019

11/20/2019

11/20/2019

11/03/2020

03/14/2019

04/01/2019

04/19/2019

05/10/2019
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PCN: 21927-BID    ESTIMATE RUN 11/03/2020

PROJECT: NHPP050A-033                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

790.00000

0010 Removal of Riprap 11.000

0.000

202-00027  
 

605.0011.000

0.00

11.000

SY  

55.00000

0015 Removal of Delineator 266.000

0.000

202-00090  
 

1,330.00266.000

0.00

266.000

EACH

5.00000

0020 Removal of Detour Pavement 2,648.000

0.000

202-00222  
 

39,190.402,648.000

0.00

2,648.000

SY  

14.80000

0025 Removal of Asphalt Mat (Planing) 73,099.000

-458.000

202-00240  
 

148,914.0572,641.000

-938.90

72,641.000

SY  

2.05000

0030 Removal of Pavement Marking 35,976.000

0.000

202-00250  
 

21,585.6035,976.000

0.00

35,976.000

SF  

0.60000

0035 Removal of Guardrail Type 3 7,308.000

0.000

202-01130  
 

23,020.207,308.000

0.00

7,308.000

LF  

3.15000

0040 Removal of End Anchorage 20.000

0.000

202-01300  
 

5,700.0020.000

0.00

20.000

EACH

285.00000

0045 Clean Culvert 4.000

0.000

202-04002  
 

6,160.004.000

0.00

4.000

EACH

1,540.00000

0050 Blading 90.000

0.000

203-01500  
 

11,070.0090.000

0.00

90.000

HOUR

123.00000

0055 Potholing 36.000

0.000

203-01597  
 

7,920.0036.000

0.00

36.000

HOUR

220.00000
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PCN: 21927-BID    ESTIMATE RUN 11/03/2020

PROJECT: NHPP050A-033                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 1,383.000

0.000

208-00002  
 

7,537.351,383.000

0.00

1,383.000

LF  

5.45000

0065 Aggregate Bag 157.000

0.000

208-00035  
 

855.65157.000

0.00

157.000

LF  

5.45000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0075 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

4,500.00000

0080 Removal and Disposal of Sediment (Labor) 9.000

0.000

208-00103  
 

351.009.000

0.00

9.000

HOUR

39.00000

0085 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

244.002.000

0.00

2.000

HOUR

122.00000

0090 Sweeping (Sediment Removal) 24.000

0.000

208-00106  
 

1,653.6024.000

0.00

24.000

HOUR

68.90000

0095 Removal of Trash 4.000

0.000

208-00107  
 

323.204.000

0.00

4.000

HOUR

80.80000

0100 Erosion Control Management 34.000

0.000

208-00207  
 

8,670.0034.000

0.00

34.000

DAY 

255.00000

0105 Reset Ground Sign 4.000

0.000

210-00810  
 

1,100.004.000

0.00

4.000

EACH

275.00000

0110 Seeding (Native) 2.100

0.000

212-00006  
 

1,218.002.100

0.00

2.100

ACRE

580.00000
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PCN: 21927-BID    ESTIMATE RUN 11/03/2020

PROJECT: NHPP050A-033                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 2.100

0.000

212-00032  
 

7,560.002.100

0.00

2.100

ACRE

3,600.00000

0120 Mulching (Weed Free Straw) 2.100

0.000

213-00004  
 

2,436.002.100

0.00

2.100

ACRE

1,160.00000

0125 Mulch Tackifier 607.000

0.000

213-00061  
 

1,699.60607.000

0.00

607.000

LB  

2.80000

0130 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

69.90000

0135 Aggregate Base Course (Class 7) 3,020.410

0.000

304-07000  
 

125,649.063,020.410

0.00

3,020.410

TON 

41.60000

0140 Full Depth Reclamation of Hot Mix Asph Pavement 
(Processing Only)

0.000

0.000

310-00500  
 

0.000.000

0.00

0.000

SY  

2.90000

0145 Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

50,188.000

0.000

310-00614  
 

198,242.6050,188.000

0.00

50,188.000

SY  

3.95000

0150 Hot Mix Asphalt (Patching) (Asphalt) 10,663.320

-24.160

403-00720  
 

851,132.8010,639.160

-1,932.80

10,639.160

TON 

80.00000

0155 Hot Mix Asphalt (Grading SX) (100) 33,359.880

0.000

403-34801  
 

1,943,213.0133,359.880

0.00

33,359.880

TON 

58.25000

0160 Asphalt Cement Performance Grade (PG 64-28) 1,229.520

-0.180

411-03342  
 

737,604.001,229.340

-108.00

1,229.340

TON 

600.00000

0165 Asphalt Cement Performance Grade (PG 58-28) 665.000

-26.310

411-03352  
 

274,636.70638.690

-11,313.30

638.690

TON 

430.00000
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PCN: 21927-BID    ESTIMATE RUN 11/03/2020

PROJECT: NHPP050A-033                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 8,297.000

0.000

411-10255  
 

20,742.508,297.000

0.00

8,297.000

GAL 

2.50000

0175 Cellular Geogrid 2,133.000

0.000

420-00526  
 

4,799.252,133.000

0.00

2,133.000

SY  

2.25000

0180 Riprap (12 Inch) 45.000

0.000

506-00212  
 

6,030.0045.000

0.00

45.000

CY  

134.00000

0185 18 Inch Reinforced Concrete Pipe (Complete In Place) 105.000

0.000

603-01185  
 

19,425.00105.000

0.00

105.000

LF  

185.00000

0190 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,480.001.000

0.00

1.000

EACH

2,480.00000

0195 6 Inch Perforated Pipe Underdrain 1,960.000

0.000

605-00060  
 

47,236.001,960.000

0.00

1,960.000

LF  

24.10000

0200 Guardrail Type 3 (6-3 Post Spacing) 7,024.000

-4.000

606-00301  
 

144,612.007,020.000

-82.40

7,020.000

LF  

20.60000

0205 End Anchorage Type 3D 9.000

0.000

606-01340  
 

15,120.009.000

0.00

9.000

EACH

1,680.00000

0210 End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

5,140.002.000

0.00

2.000

EACH

2,570.00000

0215 End Anchorage (Flared) 9.000

0.000

606-02005  
 

20,250.009.000

0.00

9.000

EACH

2,250.00000

0220 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.35000
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PCN: 21927-BID    ESTIMATE RUN 11/03/2020

PROJECT: NHPP050A-033                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type I) 175.000

0.000

612-00001  
 

3,850.00175.000

0.00

175.000

EACH

22.00000

0230 Delineator (Type II) 103.000

0.000

612-00002  
 

2,369.00103.000

0.00

103.000

EACH

23.00000

0235 Delineator (Type III) 12.000

0.000

612-00003  
 

288.0012.000

0.00

12.000

EACH

24.00000

0240 Rumble Strip 42,122.000

0.000

614-80385  
 

16,848.8042,122.000

0.00

42,122.000

LF  

0.40000

0245 Detour Pavement 2,803.000

0.000

621-00450  
 

141,271.202,803.000

0.00

2,803.000

SY  

50.40000

0250 Detour Drainage Pipe (Class 0) 670.000

0.000

624-20300  
 

29,815.00670.000

0.00

670.000

LF  

44.50000

0255 Construction Surveying 1.000

0.000

625-00000  
 

44,000.001.000

0.00

1.000

L S 

44,000.00000

0260 Construction Surveying (Hourly) 23.000

0.000

625-00001  
 

2,875.0023.000

0.00

23.000

HOUR

125.00000

0265 Mobilization 1.000

0.000

626-00000  
 

275,000.001.000

0.00

1.000

L S 

275,000.00000

0270 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

0275 Modified Epoxy Pavement Marking(Inlaid) 419.000

0.000

627-00009  
 

35,615.00419.000

0.00

419.000

GAL 

85.00000
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PCN: 21927-BID    ESTIMATE RUN 11/03/2020

PROJECT: NHPP050A-033                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pavement Marking Paint (High Build) 1,821.000

0.000

627-00013  
 

60,093.001,821.000

0.00

1,821.000

GAL 

33.00000

0285 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

193.000

0.000

627-30407  
 

3,281.00193.000

0.00

193.000

SF  

17.00000

0290 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

520.000

0.000

627-30411  
 

6,240.00520.000

0.00

520.000

SF  

12.00000

0295 Flagging 2,361.000

0.000

630-00000  
 

59,025.002,361.000

0.00

2,361.000

HOUR

25.00000

0300 Traffic Control Inspection 58.000

0.000

630-00007  
 

17,400.0058.000

0.00

58.000

DAY 

300.00000

0305 Traffic Control Management 123.000

1.000

630-00012  
 

117,800.00124.000

950.00

124.000

DAY 

950.00000

0310 Barricade (Type 3 M-D) (Temporary) 14.000

0.000

630-80338  
 

3,500.0014.000

0.00

14.000

EACH

250.00000

0315 Construction Traffic Sign (Panel Size A) 117.000

0.000

630-80341  
 

5,265.00117.000

0.00

117.000

EACH

45.00000

0320 Construction Traffic Sign (Panel Size B) 138.000

0.000

630-80342  
 

6,900.00138.000

0.00

138.000

EACH

50.00000

0325 Vertical Panel 60.000

0.000

630-80350  
 

1,200.0060.000

0.00

60.000

EACH

20.00000

0330 Vertical Panel (With Light) (Flashing) 15.000

0.000

630-80353  
 

300.0015.000

0.00

15.000

EACH

20.00000
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PCN: 21927-BID    ESTIMATE RUN 11/03/2020

PROJECT: NHPP050A-033                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Vertical Panel (With Light) (Steady Burn) 3.000

0.000

630-80354  
 

60.003.000

0.00

3.000

EACH

20.00000

0340 Portable Message Sign Panel 3.000

0.000

630-80355  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

0345 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

5,000.004.000

0.00

4.000

EACH

1,250.00000

0350 Drum Channelizing Device 318.000

0.000

630-80360  
 

4,770.00318.000

0.00

318.000

EACH

15.00000

0355 Drum Channelizing Device (With Light) (Flashing) 75.000

0.000

630-80363  
 

1,500.0075.000

0.00

75.000

EACH

20.00000

0360 Drum Channelizing Device (With Light) (Steady Burn) 50.000

0.000

630-80364  
 

1,000.0050.000

0.00

50.000

EACH

20.00000

0365 Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

9,000.002.000

0.00

2.000

EACH

4,500.00000

0370 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

41.20000

0375 Traffic Cone 150.000

0.000

630-80380  
 

750.00150.000

0.00

150.000

EACH

5.00000

0380 Portable Rumble Strips (Temporary) 24.000

0.000

630-80440  
 

38,400.0024.000

0.00

24.000

EACH

1,600.00000

0385 Mobile Attenuator 21.000

0.000

630-85041  
 

9,450.0021.000

0.00

21.000

DAY 

450.00000
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PCN: 21927-BID    ESTIMATE RUN 11/03/2020

PROJECT: NHPP050A-033                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Roadway Smoothness Incentive 64,390.790

0.000

700-70018  
 

64,390.7964,390.790

0.00

64,390.790

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment -6,394.440

0.000

700-70019  
 

-6,394.44-6,394.440

0.00

-6,394.440

F A 

1.00000

0415 F/A On-The-Job Trainee 6,400.000

0.000

700-70023  
 

6,400.006,400.000

0.00

6,400.000

F A 

1.00000

0420 F/A Quality Incentive Payment -216,758.350

0.000

700-70025  
 

-216,758.35-216,758.350

0.00

-216,758.350

F A 

1.00000

0425 F/A Work Zone Intrusion Alarm System 3,000.000

-3,000.000

700-70034  
 

0.000.000

-3,000.00

0.000

F A 

1.00000

0445 Rem Asphalt Mat (Planing) 10"-12" 2nd Pass (additional
depth Planing)

38,573.000

0.000

202-00240  
 

30,472.6738,573.000

0.00

38,573.000

SY  

0.79000

0450 Full Depth Reclam of Hot Mix Asph Pvmt (Reduced FDR 
depth 0"-8")price reduction

-50,188.000

0.000

310-00500  
 

-15,558.28-50,188.000

0.00

-50,188.000

SY  

0.31000

0455 Added Item (Dollar)/ Shared Cost Savings 24,881.290

0.000

900-00006  
 

24,881.2924,881.290

0.00

24,881.290

DOL 

1.00000
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PCN: 21927-BID    ESTIMATE RUN 11/03/2020

PROJECT: NHPP050A-033                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 Modify Inlet STA 1049+96.50 (Median) 1.000

0.000

210-04020  
 

2,850.001.000

0.00

1.000

EACH

2,850.00000

0465 18 In RCES STA 1051+88.50RT 1.000

0.000

603-05018  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0470 Const Traf Sign (Spec) 64.000

0.000

630-80344  
 

2,000.0064.000

0.00

64.000

SF  

31.25000

0475 Added Item (Dollar)/ Price reduction for overweight 
truck

0.000

-20.000

900-00006  
 

-20.00-20.000

-20.00

-20.000

DOL 

1.00000

0480 Added Item (Dollar)/ Failing AC 64-28 Binder 0.000

-56,646.000

900-00006  
 

-56,646.00-56,646.000

-56,646.00

-56,646.000

DOL 

1.00000

0485 Added Item (Lump Sum)/ Lump Sum for Negotiated for 
Work Zone Intrusion Alarm

0.000

1.000

900-00014  
 

3,000.001.000

3,000.00

1.000

L S 

3,000.00000

0490 Added Item (Dollar)/ Dispute #1 Resolution 0.000

56,646.000

900-00006  
 

56,646.0056,646.000

56,646.00

56,646.000

DOL 

1.00000

CAT 5,532,486.25-13,445.405,532,486.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,030.001.000

0.00

1.000

EACH

20,030.00000

0435 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0440 Sanitary Facility 1.000

0.000

620-00020  
 

6,600.001.000

0.00

1.000

EACH

6,600.00000

CAT 44,630.000.0044,630.00CURRENT AMT0400 $ $ $

$ 5,577,116.25-13,445.40$5,577,116.25$CURRENT AMTPROJECT TOTAL


